

PROJECT MANAGEMENT ESTIMATE

Project: PDF Test · Country: USA · Currency: USD

DURATION	TEAM SIZE	FINAL COST
16 wk	8 ppl	\$37,736

MANAGEMENT EFFORT BREAKDOWN

Activity	Hours
Team coordination	192.0
Meetings	48.0
Reporting	64.0
Site visits	24.0
Complexity factor	×1.0
TOTAL HOURS	328.0

DELIVERABLES & COORDINATION SCOPE

- Weekly progress reports
- 48 coordination meetings
- 4 site visit(s)
- Client-facing dashboard
- Risk + change-order log

FINAL MANAGEMENT COST

\$37,736

Includes 18% management overhead · USD